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Meeting Minutes Transmittal/Approval
Unit Managers Meeting: Waste Water Pilot Plant RD & D Permit

Meeting Held March 19, 1992
1100 Jadwin Avenue

Room 335
Richland, Washington

Appvl .
Date:

Clifford E . C ar , EAP , OE-

Appvl.
Date:

an e L . Duncan, nv ronmenta Pro ect on gency Region 10, RCRA
Program Manager

Appvl. Not Present
Date:

Paul Stasch, RCRA Unit Supervisor, Washington State epartment o
Ecology

Appvl.
Date:

S even J. S ur a, W, Contractor epresen a ive

RP05 :
Meeting Minutes are attached. These minutes are from the C-018 RD & D Permit
held March 19, 1992. Minutes are comprised of the following:

0% Attachment
Attachment
Attachment
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Attachment

1 - Summary of Discussion and Commitments
2 - Attendance List
3 - Agenda
4 - Commitments/Agreements Status
5 - RD&D Permit Application Schedule
6 - Draft Chapters 3 and 4 from the RD&D Application
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Distribution:

C. Clark DOE-RL (A5-15)
D. Duncan EPA (HW-8A3 ttA)
J. King SWEC (A4-35)
C. Massimino EPA (HW-074)
T. Michelena Ecology
S. Price WHC (H4-57)
D. Sherwood EPA (B5-01)
S. Skurla WHC (H4-57)
P. Stasch Ecology

Please send comments on distribution list to Joe King, A4-35, (509) 376-4726.

ADMINISTRATIVE RECORD: RUD Permit
[Care of Susan Wray, WHC (H4-22)]

Washington State Department of Ecology, Nuclear And Mixed Waste Library,
Mail Stop PV-11

Environmental Protection Agency, Region !0,^HW-074



Attachment 1

Waste Water Pilot Plant RD & D Permit Meeting
March 19, 1992

Summary of Discussion and Commitments
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Minutes of the February 6, 1992 Waste Water Pilot Plant RD & 0 were
signed.

WHC provided copies of the schedule for the completion of the Waste
Water Pilot Plant RD & D applicatio n IAttachment 1_It was noted that t
scheduled date for deliyQrv__Qf the

'Mivere o 115110 The status of the Notice of
Deficiency (NOD) response a e^s tia e work has been completed by WHC on
Revision 1, and it is undergoing WHC/RL review.

The draft of Chapters 3 and 4 of the Wastewater Pilot Plant RD & D
application were provided to EPA and are also to be provided to Ecology (See
Attachment 6). Included in draft of Chapters 3 and 4 are the critical
parameters table, the operating envelop, and the ventilation controls, none of
which had previously been provided to the regulators.

In response to EPA's inquiry, RL reviewed Ecology's NOD comments and
RL's positions, which include the following:

y Comment: There is no mention of the container management
provisions in WAC 173-303-630. Response: For purposes of this permit,
the tank trucks will only be TSD regulated when they are stationary at
the 1706-KE building. The transportation-related elements of this
project will be covered by government regulations for transporting waste
and will not be a part of the permit.

y Comment: The individual test plans should be submitted to Ecology
for review. Response: RL plans to submit the test plans to Ecology and
EPA for review. RL, however, does not consider that submitting test
plans for review implies that they are submitted for approval.

y Comment: Ecology expressed concern about substituting equipment
by "equivalent technologies." Response: WHC/RL will comply with WAC
173-303 on equivalent technologies and will make the requisite
notifications to regulatory authorities. If a substitution were to be
made which did not fit the operating parameters specified in the permit,
a permit modification would be submitted-by RL.

y An incorrect reference was given in the application regarding the
testing of filtration systems because of a typographical error.

y Comment: For loading and unloading tank waste, sheet liners are
not adequate for containment purposes'. Response: Loading and unloading
activities at LERF are covered under transportation regulations rather
than TSD regulations. On-site waste shipments will be prepared for safe



transport and protection of human health and the environment, but RL
does not agree that they are part of the TSD-permitting activity.

y There is a question regarding wipe sampling. RL stated that wipe
sampling of ducts will be done before prior to the startup of RD & D
operations and again after completion of RD & D operations. The
ventilation system will be closed after pilot plant operation and will
be dealt with during the decommissioning and demolition (D&D) process.

y Comment: Section 8.3 of the application regarding closure cost
estimates is inaccurate. Response: RL is not required to provide
closure cost estimates. RL has agreed to provide "anticipated costs of
closure," which will give information on the cost of doing the closures
using RL's existing cost estimating system and format.

EPA (Duncan) stated that Ecology has sent EPA a letter stating that EPA
can issue the Waste Water Pilot Plant RD & D Permit, and therefore, EPA
considers itself to be the lead regulatory agency on this project.

10 issue of the
, and the re on

was wi ng spec fications
5r than require 9090 testing be done by

WHC/RL.,.,

ACTION ITEM: Through RL, provide EPA and Ecology with complete
specifications for portable berms and the criteria related

Cr, to driving on them. Action: Donald Scully.

WHC stated that there should be no need to update the tables regarding
the stream characteristics in the final version of the application, with the
exception that numbers will be added to the volatile organic compound (VOC)
column. The column in the application which shows the maximum limits is
correct and provides figures based on 10 times the characteristic data.

cr
In response to WHC/RL, EPA indicated that WHC/RL is headed in the right

direction on the approach to the RD & 0 application, although some "fine
tuning" will likely be required.

As part of a comment package to the Hanford Permit, WHC/RL has prepared
an emergency plan to supplement the unit-specific emergency plans, including
the emergency plan in the RD & 0 application.

The next Waste Water Pilot Plant RD & D meeting is planned as a
teleconference on April 1, 1992.
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Attachment 2

C-01 8 RD & D Permit Meeting
March 19, 1992

Attendance List

Telecanference

NAME ORGANIZATION PHONE #

1100 Jadwin, Room 335, Richland, Washington:

C. Clark Rt (509) 376-9333
D. Duncan EPA (206) 553-6693
D. Flyckt WHC (509) 373-3985
C. Haass SWEC ( 509) 376-5995
J. King SWEC (509) 376-4726
B. Owen WHC (509) 373-4967
B. Pavlina WHC (509) 376-9131
A. Rodriguez RL (509) 372-2207
D. Scully WHC (509) 373-5858

" S. Skurla WHC (509) 376-7957

EPA Region 10 Office, Seattle, Washington:

C. Massimino EPA (206) 553-4153
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Attachment 3

AGENDA
Unit Manager Meeting:

Waste Water Pilot Plant RD & D

1100 Jadwin--ftvenue
Room 335

Richland, Washington
March 19, 1992

y Status of NOD response

y Technical discussion

y Schedule for permit completion

"o y Set next meeting date
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Attachment 4

Commitments/Agreements Status List
March 19, 1992

I tem No. Descri ption /Status

3-19-92:1 Through RL, provide EPA and Ecology with complete
specifications for portable berms and the criteria related
to driving on them. Action: Donald Scully.
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